

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	28 May '18	04 Jun '18	11 Jun '18	18 Jun '18	25 Jun '18	02 Jul '18	09 Jul '18	16 Jul '18	23 Jul '18	30 Jul '18	06 Aug '18	13 Aug '18	20 Aug '18	27 Aug '18
1	V6 Development	60 days?	Mon 04.06.18	Fri 24.08.18																
2	Assembly	1 day?	Mon 04.06.18	Mon 04.06.18																
3	Upgrade from Fred	1 day?	Mon 04.06.18	Mon 04.06.18		Joao														
4	Assemble V6	1 day?	Mon 04.06.18	Mon 04.06.18		MoonLabs														
5	Purchase the IDS camera with NIR Sony	1 day?	Mon 04.06.18	Mon 04.06.18																
6	Choose sensor	1 day?	Mon 04.06.18	Mon 04.06.18																
7	See which one works best	1 day?	Mon 04.06.18	Mon 04.06.18		Julian														
8	Purchase sensors	1 day?	Mon 04.06.18	Mon 04.06.18		Julian														
9	Test the ADC settings	1 day?	Mon 04.06.18	Mon 04.06.18		Joao														
10	Characterization and calibration	60 days?	Mon 04.06.18	Fri 24.08.18																
11	Identify parts from NEO	2 wks	Mon 04.06.18	Fri 15.06.18		Tor Arne														
12	Training from NEO	1 wk	Mon 13.08.18	Fri 17.08.18																
13	SW from NEO	1 wk	Mon 20.08.18	Fri 24.08.18	12															
14	Upgrade Lise's lab	1 day?	Mon 18.06.18	Mon 18.06.18	11															
15	Characterize stuff	1 day?	Mon 04.06.18	Mon 04.06.18		Marie, Sivert, Elizabeth														
16	Testing	25 days?	Mon 04.06.18	Fri 06.07.18																
17	Verify the ADC settings	1 wk	Mon 04.06.18	Fri 08.06.18																
18	Integrate camera	1 day?	Mon 04.06.18	Mon 04.06.18																
19	Gimbal - choice	1 day?	Mon 04.06.18	Mon 04.06.18																
20	Multicopter	1 day?	Mon 04.06.18	Mon 04.06.18																
21	Aircraft	1 day?	Mon 04.06.18	Mon 04.06.18																
22	Fixed-wing	1 day?	Mon 04.06.18	Mon 04.06.18																
23	Balloon	1 day?	Mon 04.06.18	Mon 04.06.18																
24	Tank test	4 wks	Mon 11.06.18	Fri 06.07.18	17															
25	Ship test	4 wks	Mon 11.06.18	Fri 06.07.18	24SS															
26	Optical parts	1 day?	Mon 04.06.18	Mon 04.06.18																
27	Upgrade optical parts from Fred	1 day?	Mon 04.06.18	Mon 04.06.18																
28	Test and compare parts	1 day?	Mon 04.06.18	Mon 04.06.18																
29	Tasking of satellite	1 day?	Mon 04.06.18	Mon 04.06.18																
30	How do we get data to be able to know where we want to look?	1 day?	Mon 04.06.18	Mon 04.06.18																
31	Prove algorithms	1 day?	Mon 04.06.18	Mon 04.06.18																
32	Sentinel-3 data	1 day?	Mon 04.06.18	Mon 04.06.18		Joao														
33	HICO data	1 day?	Mon 04.06.18	Mon 04.06.18		Joao														
34	Processing	1 day?	Mon 04.06.18	Mon 04.06.18		Sivert														

Project: New V6 development
Date: Mon 11.06.18

Task		Summary		Inactive Milestone		Summary		Duration-only		Start-only		External Milestone		Manual Progress	
Split		Project Summary		Inactive Summary		Manual Summary Rollup		Manual Summary		Finish-only		Deadline		Progress	
Milestone		Inactive Task		Manual Task		Manual Summary		Manual Summary		External Tasks		Progress			

Page 1



Project: New V6 developmnet Date: Mon 11.06.18	Task	Summary	Inactive Milestone	Duration-only	Start-only	External Milestone	Manual Progress
	Split	Project Summary	Inactive Summary	Manual Summary Rollup	Finish-only	Deadline	Progress
	Milestone	Inactive Task	Manual Task	Manual Summary	External Tasks	Progress	Progress