

ID	Task Name	Start	Finish	
1	<b>Start-up Meeting (month: 1)</b>	Thu 5/7/09	Fri 5/8/09	F
2	<b>1.Literature Review (month: 6)</b>	<b>Mon 5/11/09</b>	<b>Fri 10/9/09</b>	
3	<b>Structure of Literature Review</b>	<b>Mon 5/11/09</b>	<b>Fri 6/5/09</b>	
4	First draft	Mon 5/11/09	Fri 5/22/09	
5	Feedback	Mon 5/25/09	Fri 6/5/09	
6	<b>Literature Review</b>	<b>Mon 6/8/09</b>	<b>Fri 10/9/09</b>	
7	First draft	<b>Mon 6/8/09</b>	<b>Sun 9/20/09</b>	
8	Feedback	<b>Mon 9/21/09</b>	<b>Sat 9/26/09</b>	
9	Final draft	<b>Mon 9/28/09</b>	<b>Fri 10/9/09</b>	
10	<b>2.Methodology &amp; Evaluation design (month: 9)</b>	<b>Mon 10/12/09</b>	<b>Fri 1/1/10</b>	
11	<b>Methodology design</b>	<b>Mon 10/12/09</b>	<b>Fri 11/27/09</b>	
12	First draft	Mon 10/12/09	Mon 10/12/09	
13	Feedback	Fri 11/13/09	Fri 11/13/09	
14	Final draft	Fri 11/27/09	Fri 11/27/09	
15	<b>Evaluation design</b>	<b>Mon 11/23/09</b>	<b>Fri 1/1/10</b>	
16	First draft	Mon 11/23/09	Fri 12/18/09	
17	<b>MEETING &amp; Feedback (month: 9)</b>	Mon 12/21/09	Mon 12/21/09	
18	Final Draft	Fri 1/1/10	Fri 1/1/10	
19	<b>3.Data collection &amp; Analysis (Development of Case Study Materials (CSM)) (month:15)</b>	<b>Mon 1/4/10</b>	<b>Fri 7/16/10</b>	
20	<b>Data collection</b>	<b>Mon 1/4/10</b>	<b>Fri 4/30/10</b>	
21	Short report of data collection	Mon 1/4/10	Fri 4/30/10	
22	<b>Analysis</b>	<b>Mon 5/3/10</b>	<b>Fri 5/28/10</b>	
23	Short report of data collection	Mon 5/3/10	Fri 5/28/10	
24	<b>Organization of Case Study materials</b>	<b>Mon 5/31/10</b>	<b>Fri 7/16/10</b>	
25	First draft	Mon 5/31/10	Fri 6/18/10	
26	Feedback	Mon 6/21/10	Fri 7/2/10	
27	Final	Mon 7/5/10	Fri 7/16/10	
28	<b>4.Development of Training Module (TM) (month: 18)</b>	<b>Mon 7/19/10</b>	<b>Fri 10/15/10</b>	
29	<b>Development of TM</b>	<b>Mon 7/19/10</b>	<b>Fri 10/15/10</b>	
30	First draft	Mon 7/19/10	Fri 9/17/10	
31	<b>MEETING &amp; Feedback (month: 18)</b>	Thu 9/23/10	Fri 9/24/10	
32	Final Draft	Mon 9/27/10	Fri 10/15/10	
33	<b>5.Application of TM &amp; Evaluation (month: 24)</b>	<b>Mon 10/18/10</b>	<b>Fri 5/20/11</b>	
34	<b>Application of TM</b>	<b>Mon 10/18/10</b>	<b>Fri 4/1/11</b>	
35	Short report	Mon 10/18/10	Fri 4/1/11	
36	<b>Evaluation of TM</b>	<b>Mon 4/4/11</b>	<b>Fri 5/20/11</b>	
37	Frist draft Report	Mon 4/4/11	Fri 4/22/11	
38	<b>MEETING &amp; Feedback (month: 24)</b>	Mon 4/25/11	Fri 4/29/11	
39	Final report	Mon 5/2/11	Fri 5/20/11	
40	<b>6.Revisions to TM (month: 26)</b>	<b>Mon 5/23/11</b>	<b>Fri 7/1/11</b>	
41	FINAL	Mon 5/23/11	Fri 7/1/11	
42	<b>7.Write up of Case Study report (month: 30)</b>	<b>Mon 7/4/11</b>	<b>Fri 11/4/11</b>	
43	First draft	Mon 7/4/11	Fri 8/26/11	
44	Feedback	Mon 8/29/11	Fri 9/30/11	
45	Final draft	Mon 10/3/11	Fri 11/4/11	
46	<b>8.Final written book chapters (month: 30)</b>	Mon 11/7/11	Mon 11/7/11	

Project: WP6 timetable revised Sep 09  
Date: Thu 9/10/09

