




















ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	24	M	T	W	T	F
1													
2		Hardware	3 days	Tue 23/01/24	Tue 30/01/24								
3		Lage tegning	2 days	Tue 23/01/24	Thu 25/01/24		Emil,Silje						Emil,S
4		Omkobling	1 day	Tue 30/01/24	Tue 30/01/24	3	Emil,Silje						
5		Modifikasjoner	3 days	Tue 23/01/24	Tue 30/01/24		Martin,Herman						
6		Software	30 days	Thu 01/02/24	Tue 14/05/24	2							
7		PLS/Python	22 days	Thu 01/02/24	Tue 16/04/24								
8		Reaserch	4 days	Thu 01/02/24	Tue 13/02/24		Martin,Emil						
9		broker-server	4 days	Thu 15/02/24	Tue 27/02/24	8	Emil						
10		Kameradeteksjon	8 days	Thu 29/02/24	Tue 26/03/24	9	Emil						
11		MotorKontroller	15 days	Thu 15/02/24	Thu 04/04/24	8	Martin						
12		Testing	1 day	Tue 09/04/24	Tue 09/04/24	11	Martin,Emil						
13		Ferdigstilling	1 day	Thu 11/04/24	Thu 11/04/24	12	Martin,Emil						
14		Dokumentasjon	1 day	Tue 16/04/24	Tue 16/04/24	13							
15		Simulator	23 days	Thu 01/02/24	Thu 18/04/24								
16		Reasarch	4 days	Thu 01/02/24	Tue 13/02/24		Silje,Herman						
17		Programmering	15 days	Thu 15/02/24	Thu 04/04/24	16	Silje,Herman						
18		Testing	2 days	Tue 09/04/24	Thu 11/04/24	17	Silje,Herman						
19		Ferdigstilling	1 day	Tue 16/04/24	Tue 16/04/24	18	Silje,Herman						
20		Dokumentasjon	1 day	Thu 18/04/24	Thu 18/04/24	19							
21		GUI	2 days	Thu 18/04/24	Tue 23/04/24	7							
22		Visualisering	2 days	Thu 18/04/24	Tue 23/04/24		Silje,Herman						


Project: Simple Project Plan
Date: Tue 16/01/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	24	M	T	W	T	F
23			Data	2 days	Thu 18/04/24	Tue 23/04/24		Martin,Emil						
24														
25			Rapport	4 days	Thu 16/05/24	Tue 28/05/24	6							
26			GUI dokumnetasjon	2 days	Thu 16/05/24	Tue 21/05/24		Silje,Herman						
27			Programmering dokumentasjon	2 days	Thu 16/05/24	Tue 21/05/24		Martin,Emil						
28			Hardware dokumentasjon	2 days	Thu 23/05/24	Tue 28/05/24	27	Herman,Martin,Si						
29														
30			Prosjekt slutt	0 days	Tue 28/05/24	Tue 28/05/24	28							


Project: Simple Project Plan
Date: Tue 16/01/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Simple Project Plan
Date: Tue 16/01/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Simple Project Plan Date: Tue 16/01/24	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Simple Project Plan
Date: Tue 16/01/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Simple Project Plan Date: Tue 16/01/24	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Simple Project Plan
Date: Tue 16/01/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Simple Project Plan Date: Tue 16/01/24	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Simple Project Plan
 Date: Tue 16/01/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Simple Project Plan
Date: Tue 16/01/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Simple Project Plan Date: Tue 16/01/24	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Simple Project Plan
Date: Tue 16/01/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			