










| ID | Task Name  | Start               | Finish              | Week |   |
|----|--|---------------------|---------------------|------|---|
|    |  |                     |                     | F    | S |
| 1  | <b>Start-up Meeting (month: 1)</b>   | Thu 5/7/09          | Fri 5/8/09          |      |   |
| 2  | <b>1.Literature Review (month: 6)</b>  | <b>Mon 5/11/09</b>  | <b>Fri 10/9/09</b>  |      |   |
| 3  | <b>Structure of Literature Review</b>  | <b>Mon 5/11/09</b>  | <b>Fri 6/5/09</b>   |      |   |
| 4  | First draft  | Mon 5/11/09         | Fri 5/22/09         |      |   |
| 5  | Feedback   | Mon 5/25/09         | Fri 6/5/09          |      |   |
| 6  | <b>Literature Review</b>   | <b>Mon 6/8/09</b>   | <b>Fri 10/9/09</b>  |      |   |
| 7  | First draft  | <b>Mon 6/8/09</b>   | <b>Sun 9/20/09</b>  |      |   |
| 8  | Feedback   | <b>Mon 9/21/09</b>  | <b>Sat 9/26/09</b>  |      |   |
| 9  | Final draft  | <b>Mon 9/28/09</b>  | <b>Fri 10/9/09</b>  |      |   |
| 10 | <b>2.Methodology &amp; Evaluation design (month: 9)</b>  | <b>Fri 10/16/09</b> | <b>Wed 1/6/10</b>   |      |   |
| 11 | <b>Methodology design</b>  | <b>Fri 10/16/09</b> | <b>Fri 11/27/09</b> |      |   |
| 12 | First draft  | Fri 10/16/09        | Fri 10/16/09        |      |   |
| 13 | Feedback   | Fri 11/13/09        | Fri 11/13/09        |      |   |
| 14 | Final draft  | Fri 11/27/09        | Fri 11/27/09        |      |   |
| 15 | <b>Evaluation design</b>   | <b>Thu 11/19/09</b> | <b>Wed 1/6/10</b>   |      |   |
| 16 | First draft  | Thu 11/19/09        | Wed 12/16/09        |      |   |
| 17 | <b>MEETING &amp; Feedback (month: 9)</b>   | Thu 12/17/09        | Thu 12/17/09        |      |   |
| 18 | Final Draft  | Wed 1/6/10          | Wed 1/6/10          |      |   |
| 19 | <b>3.Data collection &amp; Analysis (Development of Case Study Materials (CSM)) (month:15)</b> | <b>Mon 1/4/10</b>   | <b>Fri 7/16/10</b>  |      |   |
| 20 | <b>Data collection</b>   | <b>Mon 1/4/10</b>   | <b>Fri 4/30/10</b>  |      |   |
| 21 | Short report of data collection  | Mon 1/4/10          | Fri 4/30/10         |      |   |
| 22 | <b>Analysis</b>  | <b>Mon 5/3/10</b>   | <b>Fri 5/28/10</b>  |      |   |
| 23 | Short report of data collection  | Mon 5/3/10          | Fri 5/28/10         |      |   |
| 24 | <b>Organization of Case Study materials</b>  | <b>Mon 5/31/10</b>  | <b>Fri 7/16/10</b>  |      |   |
| 25 | First draft  | Mon 5/31/10         | Fri 6/18/10         |      |   |
| 26 | Feedback   | Mon 6/21/10         | Fri 7/2/10          |      |   |
| 27 | Final  | Mon 7/5/10          | Fri 7/16/10         |      |   |
| 28 | <b>4.Development of Training Module (TM) (month: 18)</b>                                       | <b>Mon 7/19/10</b>  | <b>Fri 10/15/10</b> |      |   |
| 29 | <b>Development of TM</b>   | <b>Mon 7/19/10</b>  | <b>Fri 10/15/10</b> |      |   |
| 30 | First draft  | Mon 7/19/10         | Fri 9/17/10         |      |   |
| 31 | <b>MEETING &amp; Feedback (month: 18)</b>  | Thu 9/23/10         | Fri 9/24/10         |      |   |
| 32 | Final Draft  | Mon 9/27/10         | Fri 10/15/10        |      |   |
| 33 | <b>5.Application of TM &amp; Evaluation (month: 24)</b>  | <b>Mon 10/18/10</b> | <b>Fri 5/20/11</b>  |      |   |
| 34 | <b>Application of TM</b>   | <b>Mon 10/18/10</b> | <b>Fri 4/1/11</b>   |      |   |
| 35 | Short report   | Mon 10/18/10        | Fri 4/1/11          |      |   |
| 36 | <b>Evaluation of TM</b>  | <b>Mon 4/4/11</b>   | <b>Fri 5/20/11</b>  |      |   |
| 37 | Frist draft Report   | Mon 4/4/11          | Fri 4/22/11         |      |   |
| 38 | <b>MEETING &amp; Feedback (month: 24)</b>  | Mon 4/25/11         | Fri 4/29/11         |      |   |
| 39 | Final report   | Mon 5/2/11          | Fri 5/20/11         |      |   |
| 40 | <b>6.Revisions to TM (month: 26)</b>   | <b>Mon 5/23/11</b>  | <b>Fri 7/1/11</b>   |      |   |
| 41 | FINAL  | Mon 5/23/11         | Fri 7/1/11          |      |   |
| 42 | <b>7.Write up of Case Study report (month: 30)</b>   | <b>Mon 7/4/11</b>   | <b>Fri 10/28/11</b> |      |   |
| 43 | First draft  | Mon 7/4/11          | Fri 8/26/11         |      |   |
| 44 | Feedback   | Mon 8/29/11         | Fri 9/30/11         |      |   |
| 45 | Final draft  | Mon 10/3/11         | Fri 10/28/11        |      |   |
| 46 | <b>8.Final written book chapters (month: 30)</b>   | Mon 10/31/11        | Mon 10/31/11        |      |   |

Project: WP6 timetable revised Oct 09  
Date: Mon 11/9/09

|           |   |                   |   |
|-----------|---|-------------------|---|
| Task      |  | Project Summary   |  |
| Split     |  | External Tasks    |  |
| Progress  |  | External MileTask |  |
| Milestone |  | Split             |  |
| Summary   |  |                   |   |