

ID	Task Name	Start	Finish		
				F	S
1	Start-up Meeting (month: 1)	Thu 5/7/09	Fri 5/8/09		
2	1.Literature Review (month: 6)	Mon 5/11/09	Fri 10/9/09		
3	Structure of Literature Review	Mon 5/11/09	Fri 6/5/09		
4	First draft	Mon 5/11/09	Fri 5/22/09		
5	Feedback	Mon 5/25/09	Fri 6/5/09		
6	Literature Review	Mon 6/8/09	Fri 10/9/09		
7	First draft	Mon 6/8/09	Sun 9/20/09		
8	Feedback	Mon 9/21/09	Sat 9/26/09		
9	Final draft	Mon 9/28/09	Fri 10/9/09		
10	2.Methodology & Evaluation design (month: 9)	Fri 10/16/09	Wed 1/6/10		
11	Methodology design	Fri 10/16/09	Fri 11/27/09		
12	First draft	Fri 10/16/09	Fri 10/16/09		
13	Feedback	Fri 11/13/09	Fri 11/13/09		
14	Final draft	Fri 11/27/09	Fri 11/27/09		
15	Evaluation design	Thu 11/19/09	Wed 1/6/10		
16	First draft	Thu 11/19/09	Wed 12/16/09		
17	MEETING & Feedback (month: 9)	Thu 12/17/09	Thu 12/17/09		
18	Final Draft	Wed 1/6/10	Wed 1/6/10		
19	3.Data collection & Analysis (Development of Case Study Materials (CSM)) (month:15)	Mon 1/4/10	Fri 7/16/10		
20	Data collection	Mon 1/4/10	Fri 4/30/10		
21	Short report of data collection	Mon 1/4/10	Fri 4/30/10		
22	Analysis	Mon 5/3/10	Fri 7/16/10		
23	Short report of data analysis	Mon 5/3/10	Fri 5/21/10		
24	Feedback	Tue 6/8/10	Mon 6/21/10		
25	Final	Mon 6/21/10	Fri 7/16/10		
26	4.Development of the professional development program (PDP) (month: 18)	Mon 7/19/10	Fri 10/29/10		
27	First draft	Mon 7/19/10	Fri 9/17/10		
28	MEETING & Feedback (month: 18)	Mon 9/20/10	Fri 10/15/10		
29	Final Draft	Mon 10/18/10	Fri 10/29/10		
30	5.Application of PDP & Evaluation (month: 24)	Mon 11/1/10	Fri 5/13/11		
31	Application of PDP	Mon 11/1/10	Fri 4/1/11		
32	Short Report	Mon 11/1/10	Fri 4/1/11		
33	Evaluation of PDP	Mon 4/4/11	Fri 5/13/11		
34	Frist draft Report	Mon 4/4/11	Fri 4/15/11		
35	MEETING & Feedback (month: 24)	Mon 4/25/11	Fri 4/29/11		
36	Final report	Mon 5/2/11	Fri 5/13/11		
37	6.Book chapters = Case study reports (month: 30)	Mon 3/28/11	Fri 10/21/11		
38	Book chapter Abstract & Structure	Mon 3/28/11	Mon 5/2/11		
39	Book chapter Abstract & Structure	Mon 3/28/11	Mon 4/11/11		
40	Approval & Feedback by the Editorial board	Mon 4/11/11	Mon 5/2/11		
41	First draft of Book Chapter	Tue 5/3/11	Mon 6/27/11		
42	Feedback	Mon 6/27/11	Mon 9/5/11		
43	Final draft of book Chapter	Mon 9/5/11	Fri 10/21/11		
44	7.Revisions to PDP (month: 33)	Mon 10/24/11	Mon 1/16/12		
45	Final version of the TM	Mon 10/24/11	Mon 1/16/12		

Project: WP6 timetable revised March
Date: Tue 3/30/10

Task		Project Summary	
Split		External Tasks	
Progress		External MileTask	
Milestone		Split	
Summary			