









ID	Task Name	Start	Finish		
				F	S
1	<b>Start-up Meeting (month: 1)</b>	Thu 5/7/09	Fri 5/8/09		
2	<b>1.Literature Review (month: 6)</b>	<b>Mon 5/11/09</b>	<b>Fri 10/9/09</b>		
3	<b>Structure of Literature Review</b>	<b>Mon 5/11/09</b>	<b>Fri 6/5/09</b>		
4	First draft	Mon 5/11/09	Fri 5/22/09		
5	Feedback	Mon 5/25/09	Fri 6/5/09		
6	<b>Literature Review</b>	<b>Mon 6/8/09</b>	<b>Fri 10/9/09</b>		
7	First draft	<b>Mon 6/8/09</b>	<b>Sun 9/20/09</b>		
8	Feedback	<b>Mon 9/21/09</b>	<b>Sat 9/26/09</b>		
9	Final draft	<b>Mon 9/28/09</b>	<b>Fri 10/9/09</b>		
10	<b>2.Methodology &amp; Evaluation design (month: 9)</b>	<b>Fri 10/16/09</b>	<b>Wed 1/6/10</b>		
11	<b>Methodology design</b>	<b>Fri 10/16/09</b>	<b>Fri 11/27/09</b>		
12	First draft	Fri 10/16/09	Fri 10/16/09		
13	Feedback	Fri 11/13/09	Fri 11/13/09		
14	Final draft	Fri 11/27/09	Fri 11/27/09		
15	<b>Evaluation design</b>	<b>Thu 11/19/09</b>	<b>Wed 1/6/10</b>		
16	First draft	Thu 11/19/09	Wed 12/16/09		
17	<b>MEETING &amp; Feedback (month: 9)</b>	Thu 12/17/09	Thu 12/17/09		
18	Final Draft	Wed 1/6/10	Wed 1/6/10		
19	<b>3.Data collection &amp; Analysis (Development of Case Study Materials (CSM)) (month:15)</b>	<b>Mon 1/4/10</b>	<b>Fri 7/16/10</b>		
20	<b>Data collection</b>	<b>Mon 1/4/10</b>	<b>Fri 4/30/10</b>		
21	Short report of data collection	Mon 1/4/10	Fri 4/30/10		
22	<b>Analysis</b>	<b>Mon 5/3/10</b>	<b>Fri 5/21/10</b>		
23	Short report of data analysis	Mon 5/3/10	Fri 5/21/10		
24	<b>Organization of Case Study materials</b>	<b>Mon 5/31/10</b>	<b>Fri 7/16/10</b>		
25	First draft	Mon 5/31/10	Fri 6/18/10		
26	Feedback	Mon 6/21/10	Fri 7/2/10		
27	Final	Mon 7/5/10	Fri 7/16/10		
28	<b>4.Development of Training Module (TM) (month: 18)</b>	<b>Mon 7/19/10</b>	<b>Fri 10/29/10</b>		
29	First draft	Mon 7/19/10	Fri 9/17/10		
30	<b>MEETING &amp; Feedback (month: 18)</b>	Mon 9/20/10	Fri 10/15/10		
31	Final Draft	Mon 10/18/10	Fri 10/29/10		
32	<b>5.Application of TM &amp; Evaluation (month: 24 )</b>	<b>Mon 11/1/10</b>	<b>Fri 5/13/11</b>		
33	<b>Application of TM</b>	<b>Mon 11/1/10</b>	<b>Fri 4/1/11</b>		
34	Short Report	Mon 11/1/10	Fri 4/1/11		
35	<b>Evaluation of TM</b>	<b>Mon 4/4/11</b>	<b>Fri 5/13/11</b>		
36	Frist draft Report	Mon 4/4/11	Fri 4/15/11		
37	<b>MEETING &amp; Feedback (month: 24)</b>	Mon 4/25/11	Fri 4/29/11		
38	Final report	Mon 5/2/11	Fri 5/13/11		
39	<b>6.Book chapters = Case study reports (month: 30)</b>	<b>Mon 3/28/11</b>	<b>Fri 10/21/11</b>		
40	<b>Book chapter Abstract &amp; Structure</b>	<b>Mon 3/28/11</b>	<b>Mon 5/2/11</b>		
41	Book chapter Abstract & Structure	Mon 3/28/11	Mon 4/11/11		
42	Approval & Feedback by the Editorial board	Mon 4/11/11	Mon 5/2/11		
43	First draft of Book Chapter	Tue 5/3/11	Mon 6/27/11		
44	Feedback	Mon 6/27/11	Mon 9/5/11		
45	Final draft of book Chapter	Mon 9/5/11	Fri 10/21/11		
46	<b>7.Revisions to TM (month: 33)</b>	<b>Mon 10/24/11</b>	<b>Mon 1/16/12</b>		
47	Final version of the TM	Mon 10/24/11	Mon 1/16/12		

Project: WP6 timetable revised March  
Date: Tue 3/30/10

Task		Project Summary	
Split		External Tasks	
Progress		External MileTask	
Milestone		Split	
Summary	