

**S-TEAM Timeline WP 9 (FSU):**

**Prof. Dr. Tina Seidel (abbr.: TS); Dr. Alexander Gröschner (AG); Dr. Maike Seidel (MS), Katrin Lipowski (KL)**

In this timeline, we summarize the deliverables of the WP 9 depending on the deliverables of the partners in the context of opportunities for assessment actions.

No.	Month /Year	Deliverables WP 9 (Tech Annex final 12/05/09)	Duration/ Length	Deliverables of WP 2 -8 in our scope: Grid "Content focus"	Deliverables of WP 2 -8 in our scope: Grid "Active learning"	Deliverables of WP 2 -8 in our scope: Grid "Coherence"	Deliverables of WP 2 -8 in our scope: Grid "Duration"	Deliverables of WP 2 -8 in our scope: Grid "Collective participation"	Special Interests supporting dissemination of WP9 activities & results
1	May 2009								TS Board Meeting Trondheim
2	June 2009								
3	July 2009								
4	August 2009								
5	Sept. 2009			National Workshops held by WP 2 & 3 UiO/IPN		National Workshops held by WP 2 & 3 UiO/IPN			AG discussant ECER in Vienna
6	Oct. 2009	Internal Reporting (financial status etc.)		National Workshops held by WP 2 & 3 UiO/IPN		National Workshops held by WP 2 & 3 UiO/IPN			
7	Nov. 2009	Baseline report and indicators review for science teaching methods and	40-80 pages incl. appendices in DE and EN						

		attitudes								
8	Dez. 2009									
9	Jan. 2010									TS/AG/MS? Paper ASE Nottingham?
10	Feb. 2010									
11	March 2010									
12	April 2010	<p>1. Edited sets of instruments, indicators and measurement methods for other WPs</p> <p>2. <i>Pupil opinion and teacher job satisfaction instruments related to IBST/E – lead by UNIVSTRATH</i></p> <p>Internal Reporting</p>	<p>1. Dependent on development process in EN (national lang. as req'd: versions by partners from EN original)</p> <p>2. <i>Instruments have between 12-50 items depending on variant in EN – lead by UNIVSTRATH</i></p>		Training packages x 14 for teacher education institutions in partner countries by WP 3 IPN		Web based access & Feedback system by WP 3 IPN	Professional development programme on argumentative competence for new teachers by WP 7 KTU	Training package on use of open investigations and Vee-heuristics within science education by WP 6 ABO	
13	May									Board

	2010																		Meeting Cyprus	
14	June 2010																			
15	July 2010																			
16	August 2010																			
17	Sept. 2010																			
18	Oct. 2010	Internal & External Reporting		Guide lines for teach er educa tion cours es in IBST/ E by WP 5 UCPH	Traini ng progr am in P4CM by WP 7 USB	Report on IBST and Pairfor m@nc e projec t: creatin g trainin g parts by WP 4 UHB and Works hop report on teache rs as resear chers by WP 4	Trainin g packag e for new teache rs on the use of drama in scienc e literac y by WP 8 IIT	Training packages in cross- disciplinar y methods in science education by WP 5 UCPH and package on Integrated science in prim/sec transition VPU	Training module as motivational tool by WP 6 USB	Set of training package supporting student inquiry in science by WP 6 CYCO and of ICT animatio ns in science teaching GU and scientific literacy UCPH	Training packages in cross- disciplinary methods in science education by WP 5 UCPH and package on Integrated science in prim/sec transition VPU									

					NTNU						
19	Nov. 2010	Edited set of formative assessment instruments for teachers and teacher educators including instruments from other WPs	Dependent on development process in EN								
20	Dec. 2010										
21	Jan. 2011										
22	Feb. 2011										
23	March 2011										
24	April 2011	Internal reporting			Set of 3 subject-specific training modules for inquiry-based science teaching by WP 5 UNIVST RATH	Training package on media and the nature of science by WP 8 HUT					
25	May 2011										

26	June 2011							
27	July 2011							
28	August 2011							
29	Sept. 2011							
30	Oct. 2011	Internal reporting			Set of teaching sequences for argumentation, for use in schools by WP 7 USC			
31	Nov. 2011							
32	Dec. 2011							
33	Jan. 2012	Statistical report on indicator results	100 pages + in EN					End of project conference at NTNU?
34	Feb. 2012							
35	March 2012							
36	April 2012	Final reporting						