
ID Task Name Duration Start Finish PredecessorsResource Names

1 V6 Development 60 days? Mon 04.06.18 Fri 24.08.18

2 Assembly 1 day? Mon 04.06.18 Mon 04.06.18

3 Upgrade from Fred 1 day? Mon 04.06.18 Mon 04.06.18 Joao

4 Assemble V6 1 day? Mon 04.06.18 Mon 04.06.18 MoonLabs

5 Purchase the IDS camera with NIR Sony 1 day? Mon 04.06.18 Mon 04.06.18

6 Choose sensor 1 day? Mon 04.06.18 Mon 04.06.18

7 See which one works best 1 day? Mon 04.06.18 Mon 04.06.18 Julian

8 Purchase sensors 1 day? Mon 04.06.18 Mon 04.06.18 Julian

9 Test the ADC settings 1 day? Mon 04.06.18 Mon 04.06.18 Joao

10 Characterization and calibration 60 days? Mon 04.06.18 Fri 24.08.18

11 Identify parts from NEO 2 wks Mon 04.06.18 Fri 15.06.18 Tor Arne

12 Training from NEO 1 wk Mon 13.08.18 Fri 17.08.18

13 SW from NEO 1 wk Mon 20.08.18 Fri 24.08.18 12

14 Upgrade Lise's lab 1 day? Mon 18.06.18 Mon 18.06.18 11

15 Characterize stuff 1 day? Mon 04.06.18 Mon 04.06.18 Marie, Sivert, Elizabeth

16 Testing 25 days? Mon 04.06.18 Fri 06.07.18

17 Verify the ADC settings 1 wk Mon 04.06.18 Fri 08.06.18

18 Integrate camera 1 day? Mon 04.06.18 Mon 04.06.18

19 Gimbal - choice 1 day? Mon 04.06.18 Mon 04.06.18

20 Multirotor 1 day? Mon 04.06.18 Mon 04.06.18

21 Aircraft 1 day? Mon 04.06.18 Mon 04.06.18

22 Fixed-wing 1 day? Mon 04.06.18 Mon 04.06.18

23 Balloon 1 day? Mon 04.06.18 Mon 04.06.18

24 Tank test 4 wks Mon 11.06.18 Fri 06.07.18 17

25 Ship test 4 wks Mon 11.06.18 Fri 06.07.18 24SS

26 Optical parts 1 day? Mon 04.06.18 Mon 04.06.18

27 Upgrade optical parts from Fred 1 day? Mon 04.06.18 Mon 04.06.18

28 Test and compare parts 1 day? Mon 04.06.18 Mon 04.06.18

29 Tasking of satellite 1 day? Mon 04.06.18 Mon 04.06.18

30 How do we get data to be able to know 
where we want to look?

1 day? Mon 04.06.18 Mon 04.06.18

31 Prove algorithms 1 day? Mon 04.06.18 Mon 04.06.18

32 Sentinel-3 data 1 day? Mon 04.06.18 Mon 04.06.18 Joao

33 HICO data 1 day? Mon 04.06.18 Mon 04.06.18 Joao

34 Processing 1 day? Mon 04.06.18 Mon 04.06.18 Sivert
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