

ID	Task Name	Start	Finish	
1	Start-up Meeting (month: 1)	Thu 5/7/09	Fri 5/8/09	F
2	1.Literature Review (month: 6)	Mon 5/11/09	Fri 10/2/09	
3	Structure of Literature Review	Mon 5/11/09	Fri 6/5/09	
4	First draft	Mon 5/11/09	Fri 5/22/09	
5	Feedback	Mon 5/25/09	Fri 6/5/09	
6	Literature Review	Mon 5/25/09	Fri 10/2/09	
7	First draft	Mon 5/25/09	Fri 9/4/09	
8	Feedback	Mon 9/7/09	Fri 9/18/09	
9	Final draft	Mon 9/21/09	Fri 10/2/09	
10	2.Methodology & Evaluation design (month: 9)	Mon 10/5/09	Fri 1/1/10	
11	Methodology design	Mon 10/5/09	Fri 11/27/09	
12	First draft	Mon 10/5/09	Mon 10/5/09	
13	Feedback	Fri 11/13/09	Fri 11/13/09	
14	Final draft	Fri 11/27/09	Fri 11/27/09	
15	Evaluation design	Mon 11/23/09	Fri 1/1/10	
16	First draft	Mon 11/23/09	Fri 12/18/09	
17	MEETING & Feedback (month: 9)	Mon 12/21/09	Mon 12/21/09	
18	Final Draft	Fri 1/1/10	Fri 1/1/10	
19	3.Data collection & Analysis (Development of Case Study Materials (CSM)) (month:15)	Mon 1/4/10	Fri 7/16/10	
20	Data collection	Mon 1/4/10	Fri 4/30/10	
21	Short report of data collection	Mon 1/4/10	Fri 4/30/10	
22	Analysis	Mon 5/3/10	Fri 5/28/10	
23	Short report of data collection	Mon 5/3/10	Fri 5/28/10	
24	Organization of Case Study materials	Mon 5/31/10	Fri 7/16/10	
25	First draft	Mon 5/31/10	Fri 6/18/10	
26	Feedback	Mon 6/21/10	Fri 7/2/10	
27	Final	Mon 7/5/10	Fri 7/16/10	
28	4.Development of Training Module (TM) (month: 18)	Mon 7/19/10	Fri 10/15/10	
29	Development of TM	Mon 7/19/10	Fri 10/15/10	
30	First draft	Mon 7/19/10	Fri 9/17/10	
31	MEETING & Feedback (month: 18)	Thu 9/23/10	Fri 9/24/10	
32	Final Draft	Mon 9/27/10	Fri 10/15/10	
33	5.Application of TM & Evaluation (month: 24)	Mon 10/18/10	Fri 5/20/11	
34	Application of TM	Mon 10/18/10	Fri 4/1/11	
35	Short report	Mon 10/18/10	Fri 4/1/11	
36	Evaluation of TM	Mon 4/4/11	Fri 5/20/11	
37	First draft Report	Mon 4/4/11	Fri 4/22/11	
38	MEETING & Feedback (month: 24)	Mon 4/25/11	Fri 4/29/11	
39	Final report	Mon 5/2/11	Fri 5/20/11	
40	6.Revisions to TM (month: 26)	Mon 5/23/11	Fri 7/1/11	
41	FINAL	Mon 5/23/11	Fri 7/1/11	
42	7.Write up of Case Study report (month: 30)	Mon 7/4/11	Fri 11/4/11	
43	First draft	Mon 7/4/11	Fri 8/26/11	
44	Feedback	Mon 8/29/11	Fri 9/30/11	
45	Final draft	Mon 10/3/11	Fri 11/4/11	
46	8.Final written book chapters (month: 30)	Mon 11/7/11	Mon 11/7/11	

Project: WP6 timetable
Date: Thu 4/23/09

Task



Project Summary



Split



External Tasks



Progress



External Milestone



Milestone



Deadline



Summary

