

Milestones

During the first day more planning will be done: finding methodology, more thorough plan for each milestone based on the methodology chosen, update research questions.

1. Survey planning done (january 25th)
 - a. Research how to find participants
 - b. Plan questions
 - c. Make goals
 - d. Plan the execution of the survey
2. App planing done (february 8th)
 - a. GUI
 - b. Architecture
 - c. SIRI research
 - d. Create backlog
 - e. How to extract usage data
3. App development done (March 29th. Before easter)
 - a. Implementation
 - b. Testing
4. Survey execution done (May 3rd)
 - a. SUS survey
 - b. Extraction of usage data
 - c. Data analysis
5. Project report done (May 31st)
 - a. Done two weeks prior to deadline to allow polishing